



AI PROJECT COORDINATOR

Smarter Project Management Through AI & Automation

ONE PROJECT. ONE PLATFORM. ONE UPDATE.

Eliminate unnecessary follow-ups, repetitive reporting, and scattered communication by making Asana the single source of truth and Discord the communication hub, powered by AI automation.



THE PROJECT MANAGEMENT LANDSCAPE

The Unsustainable Reporting Burden

How manual oversight, scattered updates, and constant interruptions stall team execution.

CURRENT LANDSCAPE

MANUAL STATUS INQUIRIES

Our daily operations are currently plagued by multiple follow-up messages, frequent workflow interruptions, and the tedious necessity of manual daily reporting. Project updates are scattered across different platforms, leading to severe fragmentation of critical information.

REPETITIVE STAKEHOLDER QUESTIONS

- "What's the progress?" / "Is it finished?"
- "What's blocking you?" / "What are you working on today?"

These constant interruptions disrupt deep work and break concentration.

BUSINESS OUTCOME

THE TOLL ON TEAM CAPACITY

The core business impact of this fragmented system is highly detrimental: our teams spend significantly less time actually building and executing tasks, and far more time managing reports and answering status inquiries.

Transitioning away from manual oversight protects our team's most valuable asset: their time and focus.

THE STRATEGIC IMPERATIVE

Embrace an automated system that shields execution hours, minimizes status meetings, and restores deep focal states.




OPERATIONAL WORKFLOW

From Active Inquiry to Automated Awareness

A streamlined, four-step pipeline shifting the communication paradigm to real-time sync.

Instead of team members constantly asking for updates and interrupting workflows, our AI Project Coordinator automatically manages status updates. This hands-free pipeline delivers visibility effortlessly.





OPERATIONAL MANDATE

Asana is our uncompromising Single Source of Truth

By centralizing all execution data, we ensure the AI Project Coordinator has a pristine, comprehensive dataset to draw from.

01 / SYSTEM REQUIREMENTS

To enable effective AI automation, we are implementing a strict operational mandate: absolutely everything must be managed directly inside Asana.

For the AI to function correctly, every single project and task within Asana must meticulously include the following elements:

01.1 / REQUIRED TASK FIELDS

- | | |
|-------------------------|-------------------------|
| ✓ Clearly defined Tasks | ✓ Current Status |
| ✓ Designated task Owner | ✓ Actionable Checklists |
| ✓ Set Priority level | ✓ Necessary Attachments |
| ✓ Specific Due Date | ✓ Relevant Comments |

** If any of these fields are neglected, the AI cannot generate accurate reports.*

02 / ELIMINATING DATA SILOS

Furthermore, to eliminate data silos and confusion, we are strictly enforcing a set of forbidden practices.

01

NO WHATSAPP UPDATES

Absolutely no project updates may be communicated through WhatsApp.

02

NO ROGUE SPREADSHEETS

Secondary tracking in spreadsheets or outside documents is strictly prohibited.

03

NO DUPLICATED TRACKING

No duplicated tracking systems of any kind are permitted.



Communication Hub

Automated Team Awareness

Discord acts as the central router for system tracking, powered by continuous real-time AI broadcasts.

The Paradigm Shift

While Asana manages task execution, Discord serves as our absolute communication center and primary interface for team awareness. Through deep automated integration, the AI Project Coordinator translates system tracking into passive team-wide updates.

This completely eliminates manual report compiling, shifting the team from administrative overhead to direct, real-time consumption of highly accurate insights.

01 / SCHEDULED

Morning Priorities

Broadcasting daily kickstart goals.

02 / SCHEDULED

Daily Summaries

End-of-shift operational status updates.

03 / SCHEDULED

Weekly Reports

Compiled progress highlights and metrics.

04 / EVENT-TRIG

Task Blockers

Proactively flags road blocks in real-time.

05 / AUTOMATED

Deadline Reminders

Keeps deliverables on-schedule with alerts.

06 / REAL-TIME

Deployment Updates

Immediate announcements of active updates.



Operational Alignment

Redefining Our Responsibilities

Transitioning to an AI-driven workflow that refocuses every team member on high-value work.

IT & Development

Christ

Responsible for simply updating Asana task statuses and completing task checklists. Must promptly mark tasks as 'Blocked' when obstacles arise.

Comments should only be left when absolutely necessary for context, minimizing manual reporting overhead.

Focus: 100% on software development with zero manual reporting.

Marketing & Advertising

Wira

Responsible for exclusively updating campaign tasks and tracking marketing deliverables within Asana.

Ensure overall campaign readiness is maintained and kept current via assigned task checklists.

Focus: Creative execution and marketing campaigns with zero reporting distractions.

Operations & Coordination

Ayu

Provides strategic oversight by monitoring AI-generated reports in Discord, reviewing flagged blockers, and prioritizing upcoming work.

Coordinates complex cross-functional projects and establishes structural direction.

Focus: Data-driven operational decisions and leadership without chasing updates.



OPERATIONAL CALENDAR

Standardized Team Workflows

Seamless synchronization between the team and the AI Project Coordinator

MONDAY WORKFLOW

9:00 AM Sync & Cleanup

- **Asana Task Review:** Everyone is required to log in precisely at 9:00 AM to review all of their assigned tasks.
- **Critical Updates:** Members must update Task Priority, Status, Due Dates, and clearly define Today's focus.
- **Automated Discord Post:** The AI aggregates all logged data and automatically posts the comprehensive Weekly Kickoff.

TUESDAY – FRIDAY ROUTINE

Real-Time Natural Updates

- **Frictionless Tracking:** No end-of-day status emails or meetings are required. Updates happen naturally as work progress occurs.
- **Asana State Changes:** Simply transition tasks in real-time when starting, completing, blocking, or finishing checklist items.
- **Zero Overhead:** Real-time tool-based logging completely replaces manual coordination and secondary reporting pipelines.



OPERATIONAL VISIBILITY

Automated Reporting

Our automated reporting extends through the end of the day and into the weekend to ensure continuous, effortless visibility.

MON – FRI

Daily Workflow

4:00 PM – 5:00 PM

The AI takes complete control of end-of-day reporting, automatically publishing to Discord with zero manual effort required.

SUMMARY PARAMETERS

- Completed Tasks
- In-Progress Tasks
- Newly Blocked Tasks
- Tomorrow's Plan
- Progress Percentages

SAT – SUN

Weekend Workflow

Simplified Protocol

No Morning Kickoff is posted. Team members provide only one simple status update, which the AI automatically summarizes.

PERMITTED STATUSES

● Worked

● Light Work

● Day Off

● Sick Leave

● Annual Leave

● Emergency Leave



Operational Standards

Official Status Directory

A unified language within Asana for accurate throughput monitoring by the AI Project Coordinator.

Key Drivers

Standardization

Our AI Project Coordinator relies on these explicit, predefined states to accurately analyze progress and eliminate operational ambiguity.

Core Values

- **Simplicity of task updates**
- **Consistency across pipelines**
- **Tracking organizational throughput**



Backlog

Future tasks yet to be scheduled or prioritized.



To Do

Tasks ready for assignment or immediate start.



In Progress

Work that is actively being executed.



Waiting

Tasks pending external action or third-party input.



Blocked

Completely stopped due to internal/external obstacles.



Testing

Deliverables currently in validation and QA phase.



Completed

Work that is entirely finished and verified.



Strict Protocol

Every single task must map to exactly one predefined status.



AI AUTOMATION SCHEDULE

MONDAYS — 9:00 AM

Weekly Kickoff

MONDAY — FRIDAY — BACKGROUND

Continuous Asana Updates

WEEKDAYS — 4:00 PM — 5:00 PM

End-of-Day Summary

FRIDAYS — 5:00 PM

Weekly Report

SATURDAY — SUNDAY — 4:00 PM — 5:00 PM

Weekend Status

OPERATIONAL TRANSPARENCY

AI Coordination Framework

Complete organizational clarity into active system timelines and workspace structure.

PROJECT HUB — DISCORD CHANNELS DIRECTORY

#announcements

Major updates

#project-dashboard

High-level metrics

#monday-kickoff

Weekly alignment

#daily-summary

End-of-day recaps

#weekly-report

Friday wrap-ups

#blockers

Urgent obstacles

#deadlines

Time-sensitive alerts

#deployments

Release notes

#ask-ai

Interactive queries

#automation-log

System transparency



Automated Output Showcase

Reporting Showcase

Real-world examples of the automated, high-fidelity reporting formats generated by the AI Project Coordinator.

EXAMPLE 01 DAILY UPDATE

AI Daily Summary

Completed: Login Module, Google Ads Tracking

In Progress: Payment Gateway, Landing Page

Blocked: 'Waiting API Credentials'

Tomorrow: Finish Payment Gateway, QA Testing

Website Revamp: 82% Progress

Status:  **On Track**

EXAMPLE 02 WEEKLY OVERVIEW

AI Weekly Report

Macro Stats: 23 Completed Tasks, 7 In Progress, 2 Blocked

Project Progress: Website at 91%, CRM at 80%, Marketing at 95%

Overall Health:  **Healthy**

Priority for Next Week

Final Website Deployment



Interactive Commands Directory

On-Demand AI Coordinator

Query real-time project metrics and team workloads directly within Discord

`/project website`

Returns Comprehensive Dossier

Project Progress: Delivers active development phase, current completion percentages, a list of ongoing tasks, identified risks, and the calculated ETA for completion.

`/team christ`

Returns Workload Status

Individual Workload: Instantly displays currently assigned tasks, items completed today, overarching current status, and any impending deadlines.

`/risks`

Returns Risk Mitigation

Asana Database Scan: Returns a consolidated overview of active risks, explicitly delayed tasks, and AI-generated strategic mitigation recommendations.



Operational Framework

The Six Golden Company Rules

The absolute success of this automated infrastructure relies entirely on strict human adherence to these foundational laws.

01

ASANA FIRST

Rule #1 mandates that absolutely everything starts in Asana; no project initiates elsewhere.

02

LOG EVERYTHING

Rule #2 is the ultimate truth: if a task, update, or deliverable isn't logged in Asana, it simply doesn't exist in the eyes of the company.

03

TOOL SEPARATION

Rule #3 clearly separates our tools: Discord is exclusively for communication and awareness, while Asana is exclusively for execution and data storage.

04

TASK UPDATES

Rule #4 defines the new workflow: your only job is to update your tasks; the AI will handle 100% of the reporting.

05

MARK BLOCKERS

Rule #5 requires urgency: team members must mark blockers immediately as they occur; never wait until the end of the day to report a roadblock.

06

DATA INTEGRITY

Rule #6 demands data integrity: everyone must keep task statuses highly accurate, as this pristine data is what allows the AI to generate reliable, actionable reports for the entire organization.



Project Impact

Expected Benefits

Christ — IT

Significantly more uninterrupted development time, drastically reduced context switching, the total elimination of repetitive reporting, and vastly improved focus.

Wira — Marketing

Better visibility into project readiness, enables faster cross-functional campaign coordination, and ensures crystal-clear launch timelines.

Ayu — Operations

It delivers real-time organizational visibility, facilitates faster decision-making, eliminates manual follow-ups, and provides superior project oversight.

Performance Tracking

Operational Success Metrics

-60%

Communication Overhead

Reduction in manual follow-up messages and unnecessary status meetings.

98%

Task Timeliness

Tracking the percentage of tasks updated on time and monitoring the volume of overdue tasks.

< 24h

Blocker Resolution

Measuring the number of blocked tasks successfully resolved within 24 hours.

+25%

On-Time Completion

Tracking our overall on-time project completion rate and regular team satisfaction surveys.



OPERATIONAL EVOLUTION

Future Roadmap

Our current deployment is only the beginning; transitioning our operations from basic integration to advanced AI prediction.

PHASE 1 COMPLETED 

Asana & Discord Integration

PHASE 2 CURRENT FOCUS

AI Daily & Weekly Reports

PHASE 3 FUTURE PREDICTION

Predictive Risk & Resource Planning

AI Risk Detection to preemptively flag failing projects, AI Deadline Prediction based on historical velocity, AI Workload Balancing, and AI Smart Recommendations.

PHASE 4 ULTIMATE GOAL

Conversational AI Assistant

Deploying a natural language assistant inside Discord to unlock powerful, instant leadership queries directly within active workflows.

DISCORD AI ASSISTANT SIMULATION

- > "What is Christ working on today?"
Instant cross-platform check of active Asana tasks & commits.
- > "Is the website fully ready for launch?"
Real-time analysis of final checklists and outstanding blockers.
- > "Which specific projects are currently falling behind schedule?"
Automated delay flags triggered by historical progress models.
- > "What urgent blockers require Ayu's immediate attention?"
Surfaces active critical dependencies assigned directly to Ayu.